

# Newsletter

## Brambleton Hall Development

Issue number 7

18<sup>th</sup> February 2024



### Introduction

The Newsletter is intended to keep interested individuals and organisations informed of progress in the development of Brambleton Hall.

This issue provides a brief update on the progress of various tasks at the hall.

Please pass on to anyone interested. If they would like a regular copy, or previous copies, then ask them to send an email to [keith\\_newman@hotmail.co.uk](mailto:keith_newman@hotmail.co.uk).

### See over the page for:

- What has been done since September 2023
- What still needs to be done to complete the project

## What has been done since issue 6 in September 2023

- Three new, glazed, double doors have been installed.
- A new altar box has been installed.
- The external storage facility – a shipping container - has been installed with lighting.
- Agreement with Waverley Borough Council for a 20-year lease with peppercorn rent for the ex-landfill land adjacent to the hall.
- The installation of the bike rack – using Sheffield hoops – has been completed.
- The planting of new laurel bushes to fill the gaps in the hedges has been completed.
- The boxing ring building has been erected and linked to the hall.
- Power and lighting have been installed in the new building.
- The boxing ring has been moved to the new building.
- The punchbag supporting brackets have been removed from the main hall.
- New fencing, with two emergency exit gates, has been installed to surround the new play and recreation area.
- The fencing was routed to encompass the existing wooden shed on the SE side of the hall.
- The proposed installation of sliding doors between the main hall and the small hall was cancelled.
- A new room, in the small hall, has been constructed with stud walls and a new door to house the punch bags.
- A team of volunteers cleaned the inside of the hall on Saturday 17<sup>th</sup> February.
- The volunteers also cleared gutters, tidied the outside area and tended and replanted the flower beds.

## What still needs to be done to complete this phase of the hall development

- The paving of part of the play and recreation area.
- The grading of the play and recreation area with the insertion, where required of 'sleepers'.
- The spreading of bark chippings to provide a soft surface over the play and recreation area.
- The decoration of the inside of the hall
- The repair of the path on the SE side of the hall.
- The installation of a gate and fence to establish a secure, outside training area for the boxing club.

## A diagram to show the main areas of the development and what needs to be done

