

REPORT FOR WOODTON PLAYING FIELD

It has been a frustrating year on the field the weather being the hold up along with the rest of the country.

The contractors along with TGMS met in October and were in agreement that it was too wet to sew the seed. Although the drainage is working well this had been an exceptionally bad summer/winter/spring.

In April Tony Read along with the contractors met with TGMS to discuss recommencing with the final preparation of harrowing and seeding, this was done and is now beginning to show.
Hedging is complete and the gates are installed.

The next stage is to install the play equipment and Multi shelter for which funding has been secured. Once the grass is established the contractors will install the equipment as above.

We will continue to seek funding by way of grants for additional facilities and equipment.

A variety of fundraising events have been organised:

Live Band on July 5th

Have a Field Day on July 20th

Garden Party (possibly August)

Stall at the Seething Airshow September 8th

Harvest Supper on September 28th

Quiz night in October date to be arranged.

We hope the community and the PC will support the above events as they have done in the past working together for the benefit of the community.